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ESTIMATE RUN 10/21/2004

ESTIMATE SUMMARY 14:32:32

CONTID: C12022 ESTIMATE NO: 0006 PROG 2002

PCN: 12022-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: MORRISON RD TO KIPLING PERCENT TIME:

PROJECT NO: NH 2854-072

US 285: MORRISON RD TO KIPLING

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/21/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004

DATE AWARDED 04/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,042,623.37 PARTICIPATING $ $ 873,080.05

AWARD PROJECT AMT: 2,529,827.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -226.65

SECURITIES ENCUMBERED 226.65

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.83

97.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

79.77%

615,673.54

873,080.05

873,080.05

873,080.05

$

$

$

$

2,426,949.83

0.00

2,426,949.83

0.00

2,426,949.83

-2,200.35

2,200.35

2,426,949.83

0.00

AMOUNT DUE 2,426,949.83 873,080.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 873,080.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

202-00001

0010 *REMOVAL OF PIPE 24.000 24.000

LF 0.000 0.00

13.10000 24.000 314.40

202-00035

0015 *REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

202-00037

0020 *REMOVAL OF DELINEATOR 300.000 0.000

EACH 0.000 0.00

1.55000 0.000 0.00

202-00090

0025 REMOVAL OF ASPHALT MAT 346.000 346.000

SY 0.000 0.00

10.00000 346.000 3,460.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 193,435.000 193,435.000

SY 0.000 0.00

0.64000 193,435.000 123,798.40

202-00240

0032 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPTH/  MCR # 05 0.000 0.000

SY 0.000 0.00

0.81000 0.000 0.00

202-00246

0033 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPHT/ MCR # 07 
REPLACED MCR #06

47,593.000 47,593.000

SY 0.000 0.00

1.45000 47,593.000 69,009.85

202-00246

0035 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

0.80000 0.000 0.00

202-00250

0040 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

202-00810

0045 *REMOVAL OF SIGN PANEL 14.000 10.000

EACH 0.000 0.00

31.75000 10.000 317.50

202-00821
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 1,686.000

LF 0.000 0.00

2.15000 1,686.000 3,624.90

202-01130

0055 *REMOVAL OF GUARDRAIL TYPE 4 327.500 327.500

LF 0.000 0.00

20.00000 327.500 6,550.00

202-01140

0060 *REMOVAL OF END ANCHORAGE 27.000 23.000

EACH 0.000 0.00

104.25000 23.000 2,397.75

202-01300

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 57.200

CY 0.000 0.00

10.05000 57.200 574.86

203-00060

0070 BLADING 100.000 58.000

HOUR 26.500 1,722.50

65.00000 84.500 5,492.50

203-01500

0075 POTHOLING 10.000 7.000

HOUR 0.000 0.00

115.00000 7.000 805.00

203-01597

0080 *STRUCTURE EXCAVATION 169.400 169.400

CY 0.000 0.00

3.45000 169.400 584.43

206-00000

0085 *STRUCTURE BACKFILL (CLASS 2) 80.800 80.800

CY 0.000 0.00

6.85000 80.800 553.48

206-00200

0090 *BED COURSE MATERIAL 9.000 9.000

CY 0.000 0.00

31.05000 9.000 279.45

206-01000

0095 TOPSOIL 1,286.000 200.000

CY 0.000 0.00

30.10000 200.000 6,020.00

207-00205

0100 *EROSION BALES (WEED FREE) 82.000 32.000

EACH 0.000 0.00

9.00000 32.000 288.00

208-00011
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

208-00045

0110 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

32.40000 0.000 0.00

208-00050

0115 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

700.00000 0.500 350.00

208-00200

0120 *RESET GUARDRAIL TYPE 3 8,563.500 8,563.500

LF 0.000 0.00

4.00000 8,563.500 34,254.00

210-01130

0125 *MODIFY INLET 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

210-04020

0130 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

280.00000 0.000 0.00

212-00006

0135 *MULCHING (WEED FREE HAY) 9.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

213-00002

0140 *MULCH TACKIFIER 2,700.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

216-00041

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 550.000 125.610

TON 228.290 15,980.30

70.00000 353.900 24,773.00

403-00720

0155 *EMERGENCY POTHOLE REPAIR 77.520 77.520

TON 0.000 0.00

125.00000 77.520 9,690.00

403-00800
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 25,300.000 4,268.770

TON 17,882.320 732,281.00

40.95000 22,151.090 907,087.14

403-09126

0162 HBP (GR S) (100) (PG 64-28) RAMP TRANSITIONS 66.690 0.000

TON 66.690 3,053.07

45.78000 66.690 3,053.07

403-33851

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,355.700 25,355.700

TON 0.000 0.00

32.00000 25,355.700 811,382.40

403-33871

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 10,320.000

GAL 5,201.180 4,525.03

0.87000 15,521.180 13,503.43

411-10255

0175 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000

LF 0.000 0.00

30.10000 150.000 4,515.00

603-01245

0180 *24 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF 0.000 0.00

62.00000 24.000 1,488.00

603-10240

0185 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

603-30024

0190 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-00305

0195 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

604-30010

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,468.500 1,431.000

LF 0.000 0.00

14.50000 1,431.000 20,749.50

606-00301

0205 *GUARDRAIL TYPE 7 (PRECAST) 0.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-00700
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *GUARDRAIL (SPECIAL) 62.500 62.500

LF 0.000 0.00

140.00000 62.500 8,750.00

606-00900

0215 *END ANCHORAGE TYPE 3D 3.000 2.000

EACH 0.000 0.00

560.00000 2.000 1,120.00

606-01340

0220 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

975.00000 6.000 5,850.00

606-01370

0225 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

606-01380

0230 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 15.000 13.000

EACH 0.000 0.00

1,550.00000 13.000 20,150.00

606-02003

0240 *END ANCHORAGE (FLARED) 6.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

606-02005

0245 FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

607-11525

0250 *CURB TYPE 6 (SECTION M) 7,905.000 0.000

LF 0.000 0.00

2.75000 0.000 0.00

609-60011

0255 *DELINEATOR (TYPE I) 215.000 0.000

EACH 0.000 0.00

14.25000 0.000 0.00

612-00001

0260 *DELINEATOR (TYPE II) 90.000 0.000

EACH 0.000 0.00

16.25000 0.000 0.00

612-00002
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00003

0270 *DELINEATOR (TYPE II) (BARRIER) 54.000 0.000

EACH 52.000 889.20

17.10000 52.000 889.20

612-00022

0275 *SIGN PANEL (CLASS I) 42.000 0.000

SF 0.000 0.00

13.25000 0.000 0.00

614-00011

0280 *SIGN PANEL (CLASS II) 40.000 0.000

SF 0.000 0.00

15.50000 0.000 0.00

614-00012

0285 *SIGN PANEL (CLASS III) 1,209.000 1,209.000

SF 0.000 0.00

17.30000 1,209.000 20,915.70

614-00013

0290 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 38.000 0.000

LF 0.000 0.00

24.75000 0.000 0.00

614-01582

0295 *RUMBLE STRIP (GRINDING) 45,900.000 0.000

LF 0.000 0.00

0.20000 0.000 0.00

614-80387

0300 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

615-00050

0305 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.400 1,800.00

4,500.00000 0.900 4,050.00

625-00000

0306 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY)
CMO # 03

13.000 13.000

HOUR 0.000 0.00

110.00000 13.000 1,430.00

625-00001

0310 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,600.00000 1.000 27,600.00

626-00000



CONTID: C12022 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.650 650.00

1,000.00000 0.900 900.00

626-01000

0320 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 0.000

SF 0.000 0.00

1.26000 0.000 0.00

627-00002

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 1,048.000

GAL 291.000 7,129.50

24.50000 1,339.000 32,805.50

627-00012

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 959.000

SF 9,920.000 74,896.00

7.55000 10,879.000 82,136.45

627-01000

0335 *FLAGGING 1,854.000 1,354.000

HOUR 319.500 6,230.25

19.50000 1,673.500 32,633.25

630-00000

0340 *TRAFFIC CONTROL INSPECTION 61.000 47.000

DAY 14.000 420.00

30.00000 61.000 1,830.00

630-00007

0345 *TRAFFIC CONTROL MANAGEMENT 120.000 80.000

DAY 16.000 6,160.00

385.00000 96.000 36,960.00

630-00012

0350 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 50.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00015

0352 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL (CMO # 
02)

0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003

0353 TRAF CTRL VEHICLE MCR# 06 TO REPLACE CMO# 02 0.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-00004

0354 UNIFORMED TRAF CTRL 124.500 124.500

HOUR 0.000 0.00

42.00000 124.500 5,229.00

630-00003
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRAFFIC CONTROL VEHICLE 195.000 97.500

HOUR 78.000 858.00

11.00000 175.500 1,930.50

630-00025

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 1.600 48.00

30.00000 3.600 108.00

630-80341

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 49.000

EACH 45.500 3,867.50

85.00000 94.500 8,032.50

630-80342

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.000

EACH 5.100 535.50

105.00000 8.100 850.50

630-80343

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 48.000

SF 38.400 739.20

19.25000 86.400 1,663.20

630-80344

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 1,240.00

1,550.00000 1.800 2,790.00

630-80358

0385 *PORTABLE MESSAGE SIGN PANEL 160.000 116.000

DAY 31.000 2,945.00

95.00000 147.000 13,965.00

630-80359

0390 *DRUM CHANNELIZING DEVICE 30.000 15.000

EACH 12.000 486.00

40.50000 27.000 1,093.50

630-80360

0395 CONCRETE BARRIER (TEMPORARY) 200.000 100.000

LF 80.000 1,600.00

20.00000 180.000 3,600.00

630-80370

0400 *TRAFFIC CONE 600.000 300.000

EACH 240.000 1,464.00

6.10000 540.000 3,294.00

630-80380

0405 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-80520
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PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80560

0415 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 1,200.00

3,000.00000 0.900 2,700.00

630-85006

0420 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0425 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 11,227.470

F A 0.000 0.00

1.00000 11,227.470 11,227.47

700-70012

0430 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0435 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0450 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0633 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 2.000

EACH 1.600 2,360.00

1,475.00000 3.600 5,310.00

630-80001

CAT 0200 $873,080.05 2,412,349.83CURRENT AMT 3,028,023.37 $$



CONTID: C12022 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12022-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0006 14:32:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012

0465 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

620-00020

CAT 0400 $0.00 14,600.00CURRENT AMT 14,600.00 $$

PROJECT TOTAL 873,080.05 $ 2,426,949.83CURRENT AMT 3,042,623.37 $$


